Summary Report

07/01/2023 – 07/31/2023

TOTAL HOURS: 7:45:00





PROJECT	DURATION
SOS2223-jul-MAS	7:45:00



TIME ENTRY	DURATION
CAMBIOS PARA ENTREGABLE	4:15:00
Changing project billing, URLs	3:30:00

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
SOS2223-jul-MAS	7:45:00	100.0%
CAMBIOS PARA ENTREGABLE	4:15:00	54.84%
Changing project billing, URLs	3:30:00	45.16%